

Gujarat Technological University – MCA- SEM – 6

Term Schedule and Schedule of Reporting

SR.No.	Date	Description
1	08-Dec-2016	Term Starts
2	07-Apr-2017	Term Ends
3	10-Apr-2017	GTU Tentative Final Exam Date

Companies information and Guide Allocation		
SR.No.	Date	Documents to be submitted
1	08-Dec-2016 To 12-Dec-2016	1) Company Profile 2) Student Profile 3) Definition of Project
2	17-Dec-2016	Internal Guide Allocation

Tentative Schedule for Submission of project Progress Report at College		
SR.No.	Date	Documents to be submitted
1	24-Dec-2016 Onwards	Weekly Status Report Submission to the Respective Internal Guide(find the format of the same on the OET website)
2	31-Dec-2016	Project Progress Report-1 (Details of Modules & Time chart) Milestone Planned
3	07-Jan-2016	Presentation at college of progress
4	21-Jan-2016	Project Progress Report-2 (Analysis) Milestone Planned
5	28-Jan-2016	Presentation at college of progress
6	11-Feb-2017	Project Progress Report-3 (Design) Milestone Planned & Achieved
7	18-Feb-2017	Presentation at college of progress
8	04-Mar-2017	Project progress Report-4 (Code & Test Deploy) Milestone Planned & Achieved
9	11-Mar-2017	Presentation at college of progress
10	25-Mar-2017	Final submission of project documentation(soft Copy)(Faculty Approval) Documentation + PPT
11	01-Apr-2017	Hard copy of documentation submission at college

- ✓ All students are instructed to strictly follow the dates mention in the above table.
- ✓ Above stated dates are final dates for fulfillments of tasks. Students are instructed to complete the task on or before the date mentioned.
- ✓ Any late entry approval will be accepted by HOD or the Director only.